

APPENDIX 3 – Ladderswood CPO Timetable

Stage No.	CPO Process Stages	Completion date
1.	Cabinet Meeting	9 March 2011
2.	Full Council Meeting	6 April 2011
3.	CPO is made	14 April 2011
4.	Council publishes a notice stating that the Order has been made in a local newspaper and sends the notice to all commercial tenants and lessees	15 April 2011
5.	Council submits Order to Secretary of State for confirmation	13 May 2011
6.	Inquiry into CPO if objections raised	November / December 2011
7.	Secretary of State decision	March / April 2012
8.	Implementation of CPO (if CPO is confirmed)	June/July 2012
9.	Vesting of outstanding interests in the Council	July/August 2012