

## Academy Street CPO Timetable

No.	Milestone	Duration	Completion date
1.	Cabinet decision		10 <sup>th</sup> July 2013
2.	Seal Compulsory Purchase Order	2 weeks	29 <sup>th</sup> July 2013
3.	Submit CPO to the Secretary of State		1 <sup>st</sup> August 2013
4.	Serve notices on owners / occupiers		1 <sup>st</sup> August 2013
5.	End of objection period	21 days	23 <sup>rd</sup> August 2013
6.	Latest date for receiving notice of inquiry (if held)	5 weeks from expiry of objection period	28 <sup>th</sup> September 2013
7.	House-builder appointed		September 2013
8.	Latest date to hold inquiry	22 weeks from the date of notice of inquiry	29 <sup>th</sup> February 2014
9.	Confirmation of Order		
10.	Challenge of validity of the Order period	6 weeks from the date of confirmation	April – June 2013
11.	Completion of vacant possession – serving of Notice to Treat (i.e. to purchase land); and a 14 days' notice of possession	14 days	