
MERIDIAN WATER GOVERNANCE MAP

Monitors delivery of

Meanwhile income



Partnership Group

Chair MD Barratt London; Barratt Programme Director, Leader, Cllr AD Regeneration & Planning Sitkin, Cllr Okyener

Stakeholder Advisory Group


Chair: Programme GLA; TfL, National Rail, National Grid, Management Lead Consultant

Project Delivery Group

MD Barratt London, PM Barrats, Programe Management Lead AD Reg & Plan Consultant, Dev and Com Principal Consultant

Meanwhile use Programme Board

Programme Management Lead Consultant; Socio-economic Principal Consultant; Project Accountant; Property Director F, R &CS



Land &

roperty

Vorkstream

Enabling &

Building Works

Vorkstream

Ensures members have oversight of the programme, strategic priorities are embedded and outcomes focused

Focus on key strategic outcomes, high level programme monitoring

Monitors programme in terms of key actions and workstreams

Monitors and directs progress and performance, agrees tactics and escalates decision making

4 inter-linking workstreams drive the delivery processes for the programme

Internal Master Developer/ Enfield

DAR Part 1 - Appendix 1

Housing Zone Member Oversight Advisory Group	
Chair	Cllr Achilleas Georgiou; Cllr Sitkin; Cllr Ahmet Oykener; Director F,R & CS; Director Regeneration and Planning: AD
Leader	Regeneration and Planning; Programme Management Lead Consultant; Chief Executive.

Housing Zone Strategic Group

Chair Director Finance, Resources and Customer Services, Director Regeneration and Environment, Assistant Director Chief Executive Regeneration & Planning, Property Consultant; Assistant Director Finance, Resources and Customer Services.

Housing Zone Programme Board

Consultant

Chair Programme Managament Lead Consultant; Development and Commercial Principal Consultant; Land and Property Principla AD Regeneration & Consultant; Socio-economic Principla Consultant; Enabling and Building Works Principal Consultant.

Meridian Water Programme Board

Chair: Programme Development and Commercial Principal Consultant; Land and Property Principal Consultant; Socio-economic Principal Management Lead Consultant; Enabling and Building Works Principal Consultant; Project Accountant.

meeting cycle managed by MW (Programme Planner & reporting consultant)