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Agenda Papers – To Follow
13.

MERIDIAN WATER RISK REGISTER UPDATE
The report is not attached to the agenda and will be circulated ‘to follow’.
(This item contains exempt information as defined in Paragraph 3
(information relating to the financial or business affairs of any particular
person- including the authority holding that information) of Schedule 12A to
the Local Government Act 1972, as amended).
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Agenda Item 13

London Borough of Enfield
General Purposes Committee
Meeting Date – 14th January 2021

Subject:
Meridian Water Risk Register
Cabinet Member: Cllr Caliskan
Executive Director: Place
Key Decision:

N/A

Purpose of Report
1. The purpose of the report is to provide the meeting with an overview of the
Meridian Water risk register which is appended to this report.
Proposal(s)
2. That the Meridian Water risk register is noted.
Reason for Proposal(s)
3. Meridian Water is a major regeneration project of national significance and
profile. The total development value of the project is estimated at £6 billion
and the Council’s investment into the project over the project’s lifetime is
expected to be £1 billion. The project has the strategic objective of delivering
10,000 homes and 6,000 jobs in additional to transport and social
infrastructure. The project delivers a number of objectives within the Council
Plan.
4. It is therefore appropriate for the risks associated with delivering a project of
this scale and complexity to be reviewed annually at the General Purposes
Committee and for feedback be used to improve the risk register.
Relevance to the Council Plan
Good homes in well-connected neighbourhoods
5. Meridian Water is responsible for delivering 10,000 homes in addition to a
major infrastructure works including improved rail, roads and bridges.
Sustain strong and healthy communities
6. A top priority is for local people to be the principal beneficiaries of the growth
of the project. The project will deliver a health centre in phase 1 and improve
health and wellbeing outcomes for local people.
Build our local economy to create a thriving place
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7. In 2020 the Meridian Water employment strategy was approved setting out a
plan to deliver 6,000 jobs in addition to training opportunities and financial
benefits to local companies.
Background
8. The Meridian Water risk register is reviewed and updated on a monthly basis
by members of the Meridian Water Team and other members of the Council.
The risk register is brought to the Meridian Water Executive Board, chaired by
the CEO, approximately twice yearly.
9. The risk register contains the strategic risks for the project, individual project
risks are managed via highlight reports by the project managers.
Main Considerations for the Council
10. To note and comment on the contents of the risk register including on the
valuation of the risks and whether there are any strategic risks that are not
contained within the risk register.

Safeguarding Implications
11. N/A
Public Health Implications
12. N/A
Equalities Impact of the Proposal
13. An equalities and diversity action plan for the project has been prepared.
Environmental and Climate Change Considerations
14. This is covered by the Meridian Water Environmental Sustainability Strategy.
Relevant risks are covered within the risk register.
Risks that may arise if the proposed decision and related work is not taken
15. N/A
Risks that may arise if the proposed decision is taken and actions that will
be taken to manage these risks
16. N/A
Financial Implications
17. N/A
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Legal Implications
18. N/A
Workforce Implications
19. N/A
Property Implications
20. N/A
Other Implications
21. N/A
Options Considered
22. N/A
Conclusions
23. The Meridian Water risk register is presented for review and feedback and to
provide assurance that the key risks are being well monitored and managed.
Report Author:

Peter George
Programme Director
peter.george@enfield.gov.uk
0208 379 3318

Date of report
Appendices
Meridian Water Risk Register (Part 2)

Background Papers
The following documents have been relied on in the preparation of this report:
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By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.
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