Annex C: Indicative Revised Delivery Programme for The Electric Quarter

Task Jun-14

Acquire freehold Interest from EFA

Cabinet Report to revise CPO Boundary, I

Delivery Partner Submits Planning Application |

Make CPO

Planning Permission Determined
Planning Judicial Review Period

CPO Public Enquiry

CPO Confirmed by Secretary of State
CPO ludicial Review Period

CPO Notices Issued

General Vesting Declaration

Start on Site Phase 1 (EFA Land)

Start on Site Phase 2 (High Street Properties)

Start on Site Phase 2 (High Street Properties if CPO Not Required

Feb-16 Mar-16

25 June 2014



